Restoration Coordination Program Status of Projects and Programs

Total Amount Allocated

October 28, 1998

Funds Obligated to Date

Funds Not Obligated by Sept 30

Federal Bay-Delta Act $85 million $72.5 million (increase | $12.5 million’
of $25.8 million from
last month)
Prop 204 Category Il $60 million $14million (increase of | $46 million?
| $3.8 million from last
‘ month)
EPA Watershed $2 million $1 million $1 million’
CUWA $9.5 million $0.6 million $8.9 million*
$156.5 million® $85.9 million $70.6 million -

'"The Restoration Reserve ($3.3 million), the $5.9 million in the Fish Passage Program from the PSP, and some administrative
funds in addition to the Restoration Reserve are not expected top be obligated by the end of the fiscal year. The remainder of the
Environmental Water Acquisition Fund will be obligated in an agreement with NFWEF.

? The Restoration Reserve ($4.4 million), several water quality programs ($2.7 million), the bond financing costs ($500,000),
the extra funds remaining as a result of a transfer of one project to federal funds ($3.4 million) and a portion of the administrative
funds ($1 million) are not expected to be obligated in the next few months and preparation of contracts for state funds for the
remaining projects is proceeding, although more slowly than anticipated. :

3 Funds for projects selected through PSP have not yet been obligated in agreements.

“CUWA has not recently reported its progress on obligating the $9.5 million in projects they were assigned.

Does not include FY 99 Bay-Delta Act appropriation of $75 million.
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